

# Town of Ridgefield Water Pollution Control Authority

66 Prospect Street Ridgefield, Connecticut 06877 203-431-2734 Tel 203-431-2737 Fax

Diana Van Ness WPCA Administrator

7/7/23

# **PROJECT UPDATE**

#### ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT

The Water Pollution Control Authority's Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur through February 2024.

# **UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 7/14/23 (SUBJECT TO CHANGE)**

- Force main pipe testing on Limekiln Road. Construction vehicles will be in the areas of the force main testing along the project roads. Typical construction hours on these roads will be between 7:00 a.m. and 4:00 p.m.
- Fiber optic cable installation on Lee Road, Limekiln Road and Haviland Road. Typical construction hours on these roads will be between 7:00 a.m. and 4:00 p.m., Monday through Friday.
- Traffic management will be provided by RPD and/or flaggers.

#### PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 7/21/23 (SUBJECT TO CHANGE)

- o Fiber optic cable installation on Lee Road, Limekiln Road and Haviland Road. Typical construction hours on these roads will be between 7:00 a.m. and 4:00 p.m., Monday through Friday.
- Traffic management will be provided by RPD and/or flaggers.

### **GENERAL**

The WPCA will be posting construction updates on the Town's website for residents and businesses to view at <a href="https://www.ridgefieldct.gov/water-pollution-control-authority-wpca">https://www.ridgefieldct.gov/water-pollution-control-authority-wpca</a>

## ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION

- o Some areas with unfinished road conditions
- Traffic delays and detours around the areas of work
- Construction equipment will be mobilizing daily in the areas of construction

#### **CONTACT INFORMATION:**

If there are questions on this project, please contact:

Ms. Diana Van Ness WPCA Administrator Town of Ridgefield, CT Ph: (203) 431-2734

dvanness@ridgefieldct.org