



**Town of Ridgefield  
Water Pollution Control Authority  
66 Prospect Street  
Ridgefield, Connecticut 06877  
203-431-2734 Tel 203-431-2737 Fax**

Diana Van Ness  
WPCA Administrator

3/8/24

## **PROJECT UPDATE**

### **ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT**

The Water Pollution Control Authority's Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur through August 2024.

### **UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 3/15/24 (SUBJECT TO CHANGE)**

- Continue installation of the well point dewatering system, dewater the site, excavate to elevation for the new pump station vaults at 901 Ethan Allen Highway. Typical construction hours will be between 7:00 a.m. and 4:00 p.m. but may extend to 5:00 p.m. South entrance to the property may be closed periodically to allow access for construction equipment.
- Traffic management will be provided by RPD and/or flaggers as needed.

### **PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 3/22/24 (SUBJECT TO CHANGE)**

- Prepare the excavations and install the vaults for the pump station. Typical construction hours will be between 7:00 a.m. and 4:00 p.m. but may extend to 5:00 p.m. South entrance to the property may be closed periodically to allow access for construction equipment.
- Traffic management will be provided by RPD and/or flaggers as needed.

### **GENERAL**

- The WPCA will be posting construction updates on the Town's website for residents and businesses to view at [www.ridgefieldct.org/water-pollution-control-authority-wpca](http://www.ridgefieldct.org/water-pollution-control-authority-wpca).

### **ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION**

- Some areas with unfinished road conditions in areas of the work
- Traffic delays around the areas of work
- Construction equipment will be mobilizing daily in the areas of construction

### **CONTACT INFORMATION:**

If there are questions on this project, please contact:

Ms. Diana Van Ness  
WPCA Administrator  
Town of Ridgefield, CT  
Ph: (203) 431-2734  
[dvanness@ridgefieldct.org](mailto:dvanness@ridgefieldct.org)