



**Town of Ridgefield  
Water Pollution Control Authority  
66 Prospect Street  
Ridgefield, Connecticut 06877  
203-431-2734 Tel 203-431-2737 Fax**

Diana Van Ness  
WPCA Administrator

3/15/24

## **PROJECT UPDATE**

### **ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT**

The Water Pollution Control Authority's Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur through August 2024.

### **UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 3/22/24 (SUBJECT TO CHANGE)**

- Prepare the excavations and install the vaults for the pump station at 901 Ethan Allen Highway. Typical construction hours will be between 7:00 a.m. and 4:00 p.m. but may extend to 5:00 p.m. South entrance to the property may be closed periodically to allow access for construction equipment.
- Traffic management will be provided by RPD and/or flaggers as needed.

### **PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 3/29/24 (SUBJECT TO CHANGE)**

- Backfill vaults, demolish existing Manhole #2, and install shoring Manhole #2. Typical construction hours will be between 7:00 a.m. and 4:00 p.m. but may extend to 5:00 p.m. South entrance to the property may be closed periodically to allow access for construction equipment.
- Traffic management will be provided by RPD and/or flaggers as needed.

### **GENERAL**

- The WPCA will be posting construction updates on the Town's website for residents and businesses to view at <https://www.ridgefieldct.gov/water-pollution-control-authority-wpca>.

### **ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION**

- Some areas with unfinished road conditions in areas of the work
- Traffic delays around the areas of work
- Construction equipment will be mobilizing daily in the areas of construction

### **CONTACT INFORMATION:**

If there are questions on this project, please contact:

Ms. Diana Van Ness  
WPCA Administrator  
Town of Ridgefield, CT  
Ph: (203) 431-2734  
[dvanness@ridgefieldct.org](mailto:dvanness@ridgefieldct.org)