



**Town of Ridgefield
Water Pollution Control Authority
66 Prospect Street
Ridgefield, Connecticut 06877
203-431-2734 Tel 203-431-2737 Fax**

Diana Van Ness
WPCA Administrator

3/22/24

PROJECT UPDATE

ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT

The Water Pollution Control Authority's Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur through August 2024.

UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 3/29/24 (SUBJECT TO CHANGE)

- Continue backfill and compaction at pump station vaults, install interconnecting pipe between vaults and begin demolition of existing MH#2 at 901 Ethan Allen Highway. Typical construction hours will be between 7:00 a.m. and 4:00 p.m. but may extend to 5:00 p.m. South entrance to the property may be closed periodically to allow access for construction equipment.
- Traffic management will be provided by RPD and/or flaggers as needed.

PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 4/5/24 (SUBJECT TO CHANGE)

- Install shoring for new MH#2, set new MH#2 and begin installation of interconnecting piping between MH#3A and new MH#2 at 901 Ethan Allen Highway. Typical construction hours will be between 7:00 a.m. and 4:00 p.m. but may extend to 5:00 p.m. South entrance to the property may be closed periodically to allow access for construction equipment.
- Traffic management will be provided by RPD and/or flaggers as needed.

GENERAL

- The WPCA will be posting construction updates on the Town's website for residents and businesses to view at <https://www.ridgefieldct.gov/water-pollution-control-authority-wpca>.

ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION

- Some areas with unfinished road conditions in areas of the work
- Traffic delays around the areas of work
- Construction equipment will be mobilizing daily in the areas of construction

CONTACT INFORMATION:

If there are questions on this project, please contact:

Ms. Diana Van Ness
WPCA Administrator
Town of Ridgefield, CT
Ph: (203) 431-2734
dvanness@ridgefieldct.org