

Town of Ridgefield Water Pollution Control Authority 66 Prospect Street

Ridgefield, Connecticut 06877 203-431-2734 Tel 203-431-2737 Fax Diana Van Ness WPCA Administrator

12/1/23

PROJECT UPDATE

ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT

The Water Pollution Control Authority's Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur through June 2024.

<u>UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 12/8/23 (SUBJECT TO CHANGE)</u>

- Continue force main installation along the Route 7 shoulder between Haviland Road and 901 Ethan Allen Highway. Typical construction hours will be between 7:00 a.m. and 4:00 p.m.
- o Traffic management will be provided by RPD and/or flaggers as needed.
- Begin installation of pump station components for bypass pumping at 901 Ethan Allen Highway.
 Typical construction hours will be between 7:00 a.m. and 4:00 p.m.

PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 12/15/23 (SUBJECT TO CHANGE)

- Continue installation of pump station components for bypass pumping at 901 Ethan Allen Highway.
 Typical construction hours will be between 7:00 a.m. and 4:00 p.m.
- Provide pavement trench repairs on Farmingville Road to the east of Ligi' Way in conjunction with the Town Highway Department. Typical construction hours will be between 7:00 a.m. and 4:00 p.m.
- Traffic management will be provided by RPD and/or flaggers as needed.

GENERAL

 The WPCA will be posting construction updates on the Town's website for residents and businesses to view at www.ridgefieldct.org/water-pollution-control-authority-wpca

ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION

- Some areas with unfinished road conditions
- Traffic delays and detours around the areas of work
- Construction equipment will be mobilizing daily in the areas of construction

CONTACT INFORMATION:

If there are questions on this project, please contact:

Ms. Diana Van Ness WPCA Administrator Town of Ridgefield, CT Ph: (203) 431-2734

dvanness@ridgefieldct.org