



**Town of Ridgefield
Water Pollution Control Authority
66 Prospect Street
Ridgefield, Connecticut 06877
203-431-2734 Tel 203-431-2737 Fax**

Diana Van Ness
WPCA Administrator

3/29/24

PROJECT UPDATE

ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT

The Water Pollution Control Authority's Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur through August 2024.

UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 4/5/24 (SUBJECT TO CHANGE)

- Continue backfill and compaction at pump station vaults, connect vault to previously installed force main pipe and excavate for electrical equipment pads at 901 Ethan Allen Highway. Typical construction hours will be between 7:00 a.m. and 4:00 p.m. but may extend to 5:00 p.m. South entrance to the property may be closed periodically to allow access for construction equipment.
- Traffic management will be provided by RPD and/or flaggers as needed.

PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 4/12/24 (SUBJECT TO CHANGE)

- Complete site grading to receive and set electrical equipment pads and begin excavation and installation of ductbanks at 901 Ethan Allen Highway. Typical construction hours will be between 7:00 a.m. and 4:00 p.m. but may extend to 5:00 p.m. South entrance to the property may be closed periodically to allow access for construction equipment.
- Traffic management will be provided by RPD and/or flaggers as needed.

GENERAL

- The WPCA will be posting construction updates on the Town's website for residents and businesses to view at <https://www.ridgefieldct.gov/water-pollution-control-authority-wpca>

ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION

- Some areas with unfinished road conditions in areas of the work
- Traffic delays around the areas of work
- Construction equipment will be mobilizing daily in the areas of construction

CONTACT INFORMATION:

If there are questions on this project, please contact:

Ms. Diana Van Ness
WPCA Administrator
Town of Ridgefield, CT
Ph: (203) 431-2734
dvanness@ridgefieldct.org