PROJECT UPDATE

ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT

The Water Pollution Control Authority’s Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur through April 2024.

UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 10/20/23 (SUBJECT TO CHANGE)

- Begin fiber optic cable installation along Ligi’s Way and Farmingville Road. Typical construction hours along Ligi’s Way will be between 7:00 a.m. and 4:00 p.m. Typical construction hours along Farmingville Road will be between 9:00 a.m. and 3:00 p.m.
- Continue horizontal directional drilling effort along Ligi’s Way. The road will be closed during construction hours. Typical construction hours will be between 7:00 a.m. and 4:00 p.m.
- Traffic management will be provided by RPD and/or flaggers as needed.

PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 10/27/23 (SUBJECT TO CHANGE)

- Continue fiber optic cable installation along Ligi’s Way and Farmingville Road. Typical construction hours along Ligi’s Way will be between 7:00 a.m. and 4:00 p.m. Typical construction hours along Farmingville Road will be between 9:00 a.m. and 3:00 p.m.
- Continue force main installation along Ligi’s Way. The road will be closed during construction hours. Typical construction hours will be between 7:00 a.m. and 4:00 p.m.
- Traffic management will be provided by RPD and/or flaggers as needed.

GENERAL

- The WPCA will be posting construction updates on the Town’s website for residents and businesses to view at [https://www.ridgefieldct.gov/water-pollution-control-authority-wpca](https://www.ridgefieldct.gov/water-pollution-control-authority-wpca)

ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION

- Some areas with unfinished road conditions
- Traffic delays and detours around the areas of work
- Construction equipment will be mobilizing daily in the areas of construction

CONTACT INFORMATION:

If there are questions on this project, please contact:

Ms. Diana Van Ness
WPCA Administrator
Town of Ridgefield, CT
Ph: (203) 431-2734
dvanness@ridgefieldct.org