PROJECT UPDATE

ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT

The Water Pollution Control Authority’s Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur through May 2024.

UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 11/3/23 (SUBJECT TO CHANGE)

- Continue horizontal directional drilling effort at the Ridgefield Brook culvert on Ligi’s Way
- Continue the force main installation at the intersection of South Street and Ligi’s Way.
- Continue force main testing along Ligi’s Way to the intersection of South Street
- Continue fiber optic conduit and cable installation along Ligi’s Way to the South Street Wastewater Treatment Facility.
- Typical construction hours along Ligi’s Way will be between 6:00 am and 6:00 pm. The road is anticipated to be closed during construction hours until 4:00 pm and the southbound lane only will be closed between 4:00 p.m. and 6:00 p.m.
- Traffic management will be provided by RPD and/or flaggers as needed.

PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 11/10/23 (SUBJECT TO CHANGE)

- Continue fiber optic conduit and cable installation along Ligi’s Way to the South Street Wastewater Treatment Facility.
- Typical construction hours along Ligi’s Way will be between 6:00 am and 6:00 pm. The road is anticipated to be closed during construction hours until 4:00 pm and the southbound lane only will be closed between 4:00 p.m. and 6:00 p.m.
- Traffic management will be provided by RPD and/or flaggers as needed.

GENERAL

- The WPCA will be posting construction updates on the Town’s website for residents and businesses to view at https://www.ridgefieldct.gov/water-pollution-control-authority-wpca

ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION

- Some areas with unfinished road conditions
- Traffic delays and detours around the areas of work
- Construction equipment will be mobilizing daily in the areas of construction
CONTACT INFORMATION:
If there are questions on this project, please contact:

Ms. Diana Van Ness
WPCA Administrator
Town of Ridgefield, CT
Ph: (203) 431-2734
dvanness@ridgefieldct.org