PROJECT UPDATE

ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT

The Water Pollution Control Authority’s Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur through February 2024.

UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 6/30/23 (SUBJECT TO CHANGE)

- Force main valve installation on Limekiln Road. Limekiln Road between Lee Road and Linden Road will be closed during construction hours per the detour plan. Typical construction hours will be between 7:00 a.m. and 4:00 p.m.
- Force main pipe testing on Lee Road and Limekiln Road. Construction vehicles will be in the areas of the force main testing along the project roads. Typical construction hours on these roads will be between 7:00 a.m. and 4:00 p.m.
- Traffic management will be provided by RPD and/or flaggers.

PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 7/7/23 (SUBJECT TO CHANGE)

- No construction on Tuesday, July 4th holiday.
- Force main pipe testing on Lee Road and Limekiln Road. Construction vehicles will be in the areas of the force main testing along the project roads. Typical construction hours on these roads will be between 7:00 a.m. and 4:00 p.m.
- Manhole installation on Farmingville Road. Typical construction hours will be between 9:00 a.m. and 4:00 p.m.
- Force main valve installation on Ligi’s Way. Road will be closed per detour plan. Typical construction hours will be between 7:00 a.m. and 4:00 p.m.
- Traffic management will be provided by RPD and/or flaggers.

GENERAL

- The WPCA will be posting construction updates on the Town’s website for residents and businesses to view at https://www.ridgefieldct.org/water-pollution-control-authority-wpca

ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION

- Some areas with unfinished road conditions
- Traffic delays and detours around the areas of work
- Construction equipment will be mobilizing daily in the areas of construction
CONTACT INFORMATION:
If there are questions on this project, please contact:

Ms. Diana Van Ness
WPCA Administrator
Town of Ridgefield, CT
Ph: (203) 431-2734
dvanness@ridgefieldct.org